

# January 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2 New Year's Day	3 Backlogged Cruises (BC)	4	5	6	7
8	9 (BC)	10	11 Kujawinski Boston Harbor 1 Day	12 (BC)	13 (BC)	14
15	16 MLK Jr. Day	17 (BC)	18 (BC)	19 (BC)	20 G. Gawarkiewicz Outer Cape 1 Day	21
22	23 (BC)	24 J. Sisson MVCO 1 Day	25	26	27	28
29	30 G. Packard Buzzards Bay 1 Day	31				

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date     = Flexible Date

# February 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 R. Geyer Local 1 Day	2 J. Fredericks MVCO 1 Day	3 Mob Battelle	4
5	6	7	8	9	10 Battelle Mass Bay 3 Days	11 Battelle Mass Bay 3 Days
12	13 Battelle Mass Bay 3 Days	14	15 A. Scherbina Outer Cape 1 Day	16 J. Sisson MVCO 1 Day	17	18
19	20 President's Day	21	22 J. Sisson MVCO 1 Day	23 J. Sisson MVCO 1 Day	24 Mob Battelle	25
26	27	28 Battelle Mass Bay 4 Days				

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06



= Locked Date



= Flexible Date

# March 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1 Battelle Mass Bay 4 Days	2 Battelle Mass Bay 4 Days	3 DeMob Battelle	4
5	6 A. Scherbina Outer Cape 2 Days	7 A. Scherbina Outer Cape 2 Days	8 J. Sisson MVCO 1 Day	9	10	11
12	13 Geyer-Backup M Baumgartner Cape Cod Bay 2 Days	14	15	16	17 Geyer Buzzards Bay 1 Day	18
19 J. Kemp Cape Cod Bay 1 Day	20	21 A. Scherbina Outer Cape 3 Days	22	23	24 A. Scherbina Outer Cape 3 Days	25 Unavailable
26 Unavailable	27 Annual Haul out	28 Annual Haul out	29 Annual Haul out	30 Annual Haul out	31 Annual Haul out	Unavailable

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date     = Flexible Date

# April 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 Unavailable
2 Unavailable	3 Maintenance	4 Maintenance	5 Maintenance	6 USCG Inspection	7 Hanu/Collins Buzzards Bay	8 Hanu Buzzards Bay
9	10 M Baumgartner Cape Cod Bay 1 Day	11 B. Keafer Mass Bay 2 Days	12 B. Keafer Mass Bay 2 Days	13 M. Baumgartner Cape Cod Bay 1 Day	14 Girard/Yoerger Buzzards Bay 2 Days	15 Girard/Yoerger Buzzards Bay 2 Days
16 Easter	17 Unavailable Patriot's Day	18	19 J. Sisson MVCO 2 Days	20	21	22
23	24	25 B. Keafer Mass Bay 2 Days	26 B. Keafer Mass Bay 2 Days	27 M. Grosenbaugh Education 1 Day	28 J. Fredericks MVCO 2 Days	29 Capt. Unavailable
30 Capt. Unavailable						

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date     = Flexible Date

# May 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
	1 Captain Unavailable	2	3	4	5	6
7 Captain Unavailable	8	9	10	11 B. Keafer Mass Bay 3 Days	12	13
14 Maintenance	15	16	17 B. Keafer Mass Bay 3 Days	18 B. Keafer Mass Bay 3 Days	19 Geyer Local 2 Days	20 Geyer Boston Harbor 2 Days
21 Geyer Boston Harbor 2 Days	22	23	24 B. Keafer Mass Bay 3 Days	25 B. Keafer Mass Bay 3 Days	26	27 Maintenance
28 Maintenance	29 Maintenance Memorial Day	30 Maintenance	31 B. Keafer Mass Bay 3 Days			

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date     = Flexible Date

# June 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
				1 B. Keafer Mass Bay 3 Days	2	3 Maintenance
4 Maintenance	5	6 M Baumgartner Great S. Channel 1 X Day	7	8 Keenan Ball Buzzards Bay 1 Day	9 Keenan Ball Buzzards Bay 1 Day	10 Maintenance
11 Maintenance	12	13 M Baumgartner Great S. Channel 2 Days	14	15	16	17 Maintenance
18 Maintenance	19 Maintenance	20	21 G. Packard Buzzards Bay 1 Day	22	23 Arthur Newhall Nantucket Sound 2 Days	24
25 Maintenance	26	27	28	29 B. Keafer Mass Bay 2 Days	30 B. Keafer Mass Bay 2 Days	

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date      = Flexible Date

# July 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
						1 Maintenance
2 Maintenance	3 Maintenance	4 Independence Day	5 Maintenance	6	7	8 Maintenance
9 Maintenance	10 Tom Austin Buzzards Bay 2 Days	11 Tom Austin Buzzards Bay 2 Days	12 Captain Unavailable	13 Hanu Buzzards Bay 1 Day	14 Gawarkiewicz Mobe	15 Maintenance
16 Maintenance	17 Gawarkiewicz 5 Days New Jersey	18 Gawarkiewicz 5 Days New Jersey	19 Gawarkiewicz 5 Days New Jersey	20	21	22 Maintenance
23 Maintenance	24	25	26 Jian Lin 4 Days Education - Local	27 Jian Lin 4 Days Education - Local	28 Jian Lin 4 Days Education - Local	29 Maintenance
30 Maintenance	31					

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date     = Flexible Date

# August 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
		1	2	3	4 J. Fredericks MVCO 1 Day	5
6 M. Baumgartner Stellwagen Bank 5 Days	7	8 M Baumgartner Stellwagen Bank 5 Days	9	10	11	12 M. Baumgartner Stellwagen Bank 5 Days
13 M Baumgartner Stellwagen Bank 5 Days	14 M Baumgartner Stellwagen Bank 5 Days	15	16 N. Farr S. of Vineyard Night Cruise	17 N. Farr S. of Vineyard Night Cruise	18	19
20 Maintenance	21 Maintenance	22 J. Fredericks MVCO 1 Day	23 T. Schaff Local 1 Day	24 Gawarkiewicz New Jersey Mobe Day	25 Gawarkiewicz New Jersey 15 Days	26 Gawarkiewicz New Jersey 15 Days
27 Gawarkiewicz New Jersey 15 Days	28 Gawarkiewicz New Jersey 15 Days	29 Gawarkiewicz New Jersey 15 Days	30	31		

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

     = Locked Date           = Flexible Date



# September 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 Labor Day	5	6	7	8 J. Fredericks MVCO 1 Day	9 Maintenance
10 Maintenance	11 T. Stanton 200 m. 1 Day	12	13 Maintenance	14 Maintenance	15 Maintenance	16
17	18 J. Fredericks MVCO 1 Day	19	20	21	22	23
24	25	26	27	28	29	30

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date     = Flexible Date

# October 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
1	2	3	4	5	6	7
8 T. Stanton Outer Cape 1/2 Day	9 T Stanton Outer Cape Columbus Day	10 C. Marquette MVCO 1 Day	11	12	13	14
15	16 A. Girard MVCO 1 Day	17 M. Scully Hudson River Mob Day	18 M. Scully Hudson River 8 Days	19 M. Scully Hudson River 8 Days	20 M. Scully Hudson River 8 Days	21 M. Scully Hudson River 8 Days
22 M. Scully Hudson River 8 Days	23 M. Scully Hudson River 8 Days	24 M. Scully Hudson River 8 Days	25 M. Scully Hudson River 8 Days	26 M. Scully Hudson Demob	27	28
29	30	31 Marga McElroy Education 1 Day				

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date

= Flexible Date

# November 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
			1	2	3	4
5	6 Maintenance	7 Maintenance	8	9	10 Veteran's Day	11 Veteran's Day
12	13	14	15	16	17	18
19	20 Fredericks MVCO 1 Day	21 Fredericks MVCO 1 Day	22	23 Thanksgiving Day	24	25
26	27	28	29	30		

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date      = Flexible Date

# December 2006



Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
					1	2
3	4 M Baumgartner Jeffrey's Ledge 2 Days	5 M Baumgartner Jeffrey's Ledge 2 Days	6	7	8	9
10	11 M Baumgartner Jeffrey's Ledge 2 Days	12 M Baumgartner Jeffrey's Ledge 2 Days	13	14	15 Freitag Buzzards Bay 1 Day	16
17	18 Shcherbina Outer Cape 1 Day	19	20 Marquette MVCO 1 Day	21	22	23 Captain Unavailable
24 Captain Unavailable	25 Christmas	26	27	28	29	30
31 Captain Unavailable						

Note: Call John Dyke (Marine Coordinator) for any scheduling questions - Extension 3770

21-Dec-06

= Locked Date     = Flexible Date